
CHANOE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER 006

Original Contract Amount

160 9 3 .0

Net ncrease or Decrease to Date

Projected Contract Final. Cost to Date

TOTALS: 7

NOTE: No increase or decrease of work is authorized unless this
change order is signed by both parties prior to start or
elimination of such work.

WHITE - Contractor 	 PINK - Administ ative 	 BLUE - Project Manager 	 CANARY Agency

jghamre
Text Box
44    AM-08-9    Filed 10/03/2008     Pages: 1
        Change Order for Construction at Columbus Ph 9 Project 
        Public Service Commission


	Page 1
	Page 2



